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Continue to Build Authority into Long-Term Project Sponsor

T.0.D. Model Legislation

Options Analysis Procurement Design and Process

Tolling Scenario Development Tolling Policy

NEPA and Permitting

Engineering and Planning (including ROW acquisition and utility relocation)®)

Project Management Plan and Periodic IFP Updates (for FHWA)

Other Funding Options* and Cost Reduction Measures

- State Sponsors lead - LASIBA leads
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Coordinated Roles

‘ *May require new
legislation

(1) Must be consistent with NEPA process
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