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Meeting Overview

Key Workstream Activities Update, including:
 TIGER II Application
 Recent KPTIA Meeting
 KIPDA Metropolitan Transportation Plan Update

Strategic Objectives Presentation
FHWA Tolling and Pricing Update
Wilbur Smith T&R Study Update
NEPA Overview
Committee Structure for Authority
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Key Workstream Activities Update
DEC 
2010

JUN 
2010

SEPT 
2010

Clarify objectives and 
assess project risks and 

opportunities

Identify , analyze and 
solidify funding sources & 

finance mechanisms

Refine capital and operating 
cost assumptions

Refine traffic and revenue 
analysis

Develop financial model

Develop financial plan 
submittals

Complete demonstration 
for KIPDA planning process
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KIPDA Metropolitan Transportation Plan 
(financial demonstration delivered on schedule)
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